

Allegato 08

Schedule of the first phase of the contract

| | |
|---|--------------------------|
| Completion of the preliminary design and relevant report | 3 months from the award |
| Completion of the detailed design and relevant report | 5 months from the award |
| Completion of the prototype manufacturing and relevant report | 9 months from the award |
| Completion of the factory tests and relevant report | 11 months from the award |
| Approval of final report | 12 months from the award |

Schedule of the second phase of the contract

| | |
|---|---------------------------|
| Completion of the detailed design and relevant report phase | 2 months from start of II |
| Completion of the prototype manufacturing and relevant report phase | 3 months from start of II |
| Completion of the factory tests and relevant report phase | 7 months from start of II |
| Approval of final report phase | 8 months from start of II |

The schedule shall also include monthly reports on the progress of the contract activities.